
Field Note Record
Contract No. Station Mile/Line: C/S

8121 1350~ to 1426~ MP 57 to 60 on I-90 

Staked by                             Date Work Started Date Work Completed  Date

8/1/2011

Calculated by                      Date Checked by                          Date Inspector                          Date

JH

8/5/2019

E. Knudson

8/13/2019

JH 8/5/19

Item 411
CO #6 - Snowshed Crip Construction

Plan quantity:            $60,926,491.61
Paid previously :      $60,482,488.56
Paid this estimate:          $25,622.24
Total to date:            $60,508,110.80

Pay for July activities per Lump sum break down

Pay this estimate:    $25,662.24

See materials spread sheet for materials documentation
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0411 C.O. #6 - SNOWSHED CRIP-
CONSTRUCTION 

1 8/5/2019 L.S. 25,662.24 7382 EK 08/14/19 93

Attachments

8127 - PE 93 - BI 411-

CRIP STRUCTURES LS 

Breakdown - PE 93 

08_05_2019.xlsx

Microsoft Excel 

Worksheet

217 KB
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259- 07-04-19 Hyak 

1C_3wk (Final).pdf

Adobe Acrobat Document

103 KB

260- 07-11-19 Hyak 

1C_3wk (Final).pdf

Adobe Acrobat Document

107 KB

261- 07-18-19 Hyak 

1C_3wk (Final).pdf

Adobe Acrobat Document
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Item 411 CRIP -

Materials - Estimate 93-

Preliminary.xlsx

Microsoft Excel 

Worksheet

289 KB


